

## **ST HILDA'S CHURCH 2015 RENOVATION & REPAIR UPDATE**

E1, E2 and E3 services will resume in 41 Ceylon Road on Sunday, 30 August, 2015, as planned.

In the meantime, Mandarin and Hokkien services will resume on Sunday, 19 July in the *Lower Sanctuary*. Car parking will be limited to the open field and only one toilet is available for use. No meals and refreshments will be served as Manna House and Daniel Room will not be ready till early August at the earliest.

All asbestos ceiling boards, scheduled for removal under Phase 1, have been safely taken down. Tests for asbestos particles have all passed the Ministry of Manpower's strict standards.

Hence internal works and interior décor works have commenced. Going forward, all M&E testing and testing of new equipment to be installed in Bethel and Joshua Halls will take place between 15 August and 23 August. After this, all renovated areas will be cleaned and tidied up between 24 August and 29 August.

We thank God that repairs and renovation works are being completed safely, as scheduled. We thank you for your prayers, patience and understanding.

We will continue to update you as we progress. Please look out for updates in our Sunday Bulletins, Website and Facebook.

*And I told them of the hand of my God which had been upon me for good, and also of the words which the king had spoken to me. And they said, "Let us rise up and build." So they strengthened their hands for the good work. Nehemiah 2:18*

Thank you and God bless.

Pastor Wong Tak Meng